

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

PRED – RPB - Prakasam District –Construction of High level bridge at Atmakur (V) across Manneru river in Ulavapadu Mandal – Extension of Agreement Time – Permission accorded -Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.IA) DEPARTMENT

G.O.Rt.No. 213

Dated:23-2-2010.

Read:

**From the CE, PR Hyderabad, Lr. No.AEE2/DEE1/RPB-
Atmakur-EOAT/Prakasam/2009, Dt.6-1-2010 and 8-2-2010.**

O R D E R:-

In the reference read above, the Chief Engineer, PR, Hyderabad has requested the Government to grant Extension of Agreement Time upto 1-10-2010 without imposing LDs for the work i.e., Construction of High level bridge at Atmakur (V) across Manneru river in Ulavapadu Mandal.

Government after careful examination hereby accord permission to the Chief Engineer, Panchayat Raj, Hyderabad to grant Extension of Agreement Time upto 1-10-2010 without imposing LDs for the work i.e., Construction of High level bridge at Atmakur (V) across Manneru river in Ulavapadu Mandal, Prakasam District, subject to availability of funds under RPB with District Collector.

The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**R.SUBRAHMANYAM
PRINCIPAL SECRETARY TO GOVERNMENT (PR) I/c.**

To
The Chief Engineer,
Panchayat Raj, Hyderabad.
SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER